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MEMORANDUM 
19 t 

TO: Docket Control 

FROM: Brian Lehman 
Rail Safety Supervisor 
Safety Division 

DATE: March 23,2007 

RE: Arizona Department of Transportation and Magma Railroad U.S. 60 
Highway Project. Docket No. RR-02638A-06-0032. 

Pursuant to Judge Stern’s Procedural Order, issued March 21,2007, regarding the 
above referenced case, following find Staffs response to the request for an extension of 
time for the project. 

On March 23,2006, the Arizona Corporation Commission (“Commission”) 
issued Decision No. 68593 which approved an application by the Arizona Department of 
Transportation for approval of and agreement with the Magma Railroad to construct a 
new crossing at U.S. 60 in Pinal County, Arizona at AAFUDOT No. 853-084-D. The 
railroad was ordered to complete the construction within fifteen months of the effective 
date of the Decision (June23,2007). Due to funding issues within ADOT, the money 
needed for this project was not available until February 2007. Construction is now 
scheduled to begin in June of 2007 and continue for two years. ADOT is requesting a 
thirty month time extension from the original completion date of June 2007, the new 
completion date will be January 1,2010. 

for another extension of time. Staff believes the extension should be granted. 
Staff instructed ADOT to ask for a thirty month extension as to not have to apply 
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